8-ID Schedule Cycle 2010-3

2010-3

Start Date (Time) End Date (Time) Shifts 8-1D-E/G Exp't Title Prop # Pl Detector 8-1D-1 Exp't Title Prop # Pl Detector Notes
October 5 (8:00) October 12 (8:00) 21 (6)Commissioning — Staff Staff MAR XPCS 32146 Sikorski

(15) GIWAXS 22710 Chen MAR/Pilatus100k

October 13 (8:00) October 19 (8:00) 18 Commissioning - GISAXS Staff MAR Optics 23220 Sandy
October 20 (8:00) October 25 (8:00) 15 GISAXS 21390 Herman MAR/Pilatus100k XPCS 21327 Torkelson
October 27 (8:00) November 2 (8:00) 18 GISAXS 22742 Jiang MAR/CoolSnap SAXS 22648 Saranathan
November 3 (8:00) November 9 (8:00) 18 GISAXS 22179 Wei MAR XPCS 12609 Bansil
November 10 (8:00) November 15 (8:00) 15 GISAXS 22769 Dunphy Mar XPCS — Surface 12813 Foster
November 17 (8:00) November 25 (0:00) 23 GISAXS 22422 Kramer Mar XPCS 11958 Basu
November 26 (8:00) November 30 (8:00) 12 Large Q XPCS Comm. Staff Pl Commissioning Beamline Staff
December 1 (8:00) December 7 (8:00) 18 Large Q XPCS 22806 Su Pl XPCS 22351 Mochrie
December 8 (8:00) December 14 (8:00) 18 Large Q XPCS 12826 Sutton PI Coherent Optics 21362 Assoufid
December 15 (8:00) December 21 (8:00) 18 Pilatus 1IMF comm. Staff Pilatus 1MF XPCS - Liquid Surface 12109 Jiang
December 21 (8:00) February 2 (8:00) 129 Maintenance Shutdown XXX XXX XXX XXX XXX XXX

Local Contact Information

Zhang Jiang,

630-252-3118

zjiang@aps.anl.gov

Suresh Narayanan, 630-252-0287 sureshn@aps.anl.gov
Alec Sandy, 630-252-0281 asandy@aps.anl.gov

Joseph Strzalka, 630-252-0283 strzalka@aps.anl.gov

Linda Shoudis, 630-252-0160 ljs@aps.anl.gov (Administrative Info)

Raymond Ziegler, 630-252-5527 rziegler@anl.gov
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