

Beamtime Schedule Sheet

Sector 7ID- Run 2009-2																				
Date and Time		Proposal Title	Station (B, C,.....)	Principal Investigator	Proposal Number	Number of Shifts													Totals	Indicate # of Proprietary Shifts
Start	End					Commissioning	Beamline Start-up	Experiment Set-up	Sector Staff	GUP	Rapid Access	CAT	CDT	PUP	ASRP	NUF	Non-x-ray			
8:00 5/27/09	8:00 6/1/09	7ID start up	C	Don Walko		15												15		
8:00 6/1/09	8:00 6/2/09	Staff time	C	TBD				3										3		
8:00 6/3/09	8:00 6/6/09	GUP-11423	C	Xiao-Min Lin	GUP-11423				9									9		
8:00 6/6/09	8:00 6/9/09	7ID staff research	C	Dohn Arms				9										9		
8:00 6/10/09	8:00 6/16/09	GUP-9911	C	Vladimir Stoica	GUP-9911				18									18		
8:00 6/17/09	8:00 6/22/09	GUP-11545	B	Paul Evans	GUP-11545				15									15		
8:00 6/24/09	16:00 6/28/09	GUP-11994	C	Bernhard Adams	GUP-11994				13									13		
16:00 6/28/09	8:00 7/2/09	GUP-12318	C	Alexei Grigoriev	GUP-12318				11									11		
8:00 7/6/09	8:00 7/7/09	7ID-C alignment	C	Dohn Arms		3												3		
8:00 7/7/09	8:00 7/13/09	GUP-10452	C	Roberto Merlin	GUP-10452				18									18		
8:00 7/13/09	8:00 7/14/09	GUP-10007	C	David Reis	GUP-10007				3									3		
8:00 7/15/09	8:00 7/20/09	GUP-10007	C	David Reis	GUP-10007				15									15		
8:00 7/22/09	8:00 7/23/09	Streak camera start up	C	Bernhard Adams				3										3		
8:00 7/23/09	8:00 7/28/09	GUP-10784	C	Don Walko	GUP-10784				15									15		
8:00 7/29/09	8:00 8/4/09	GUP-12125	C	Christoph Rose- Petruck	GUP-12125				18									18		
8:00 8/5/09	8:00 8/11/09	7ID Staff research	C	Bernhard Adams				18										18		
8:00 8/12/09	16:00 8/14/09	7ID staff research	C	Eric Dufresne				7										7		
16:00 8/14/09	0:00 8/20/09	GUP-12296	C	Ross Harder	GUP-12296				16									16		
		Actual shift scheduled				0	18	0	40	151	0	0	0	0	0	0	0	209	0	
		APS Allocated time					17		38	154					0					