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May 30 
(8:00)

Jun 6       
(8:00)

Commissioning 21

Jun 7     
(8:00)

Jun 13     
(8:00)

Commissioning 18

Jun 14     
(8:00)

Jun 19     
(8:00)

Commissioning 15

Jun 21     
(8:00)

Jun 27     
(8:00)

Jun 28     
(8:00)

Jul 4         
(8:00)

GISAXS Bakker GUP 6211 18

Jul 5         
(8:00)

Jul 10         
(8:00)

GISAXS Misner GUP 6147 15

Jul 12         
(8:00)

Jul 18         
(8:00)

GISAXS Segelman GUP 6055 18

Jul 19         
(8:00)

Jul 25         
(8:00)

Diffraction Burns/Lurio GUP-6082 18

Jul 26         
(8:00)

Jul 31         
(8:00)

XPCS Shpyrko GUP-6183 15

Aug 2         
(8:00)

Aug 8         
(8:00)

XPCS Sutton 18

Aug 9         
(8:00)

Aug 15         
(8:00)

GISAXS Kim GUP 6097 18

Aug 16         
(8:00)

Aug 25         
(8:00)

Sector 8-ID-E- Run 2006- 02

Number of Shifts
Date/ Time
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May 30 
(8:00)

Jun 6       
(8:00)

Commissioning 21

Jun 7     
(8:00)

Jun 13     
(8:00)

Commissioning 18

Jun 14     
(8:00)

Jun 19     
(8:00)

Condensed Matter Mochrie GUP-5905 15

Jun 21     
(8:00)

Jun 27     
(8:00)

Jun 28     
(8:00)

Jul 4         
(8:00)

Diffuse scattering Lurio/ 
Mrinmay

GUP-6082 18

Jul 5         
(8:00)

Jul 10         
(8:00)

NFS Sandy 15

Jul 12         
(8:00)

Jul 18         
(8:00)

CMOS & SMD 18

Jul 19         
(8:00)

Jul 25         
(8:00)

XPCS Mochrie 18

Jul 26         
(8:00)

Jul 31         
(8:00)

SAXS Leheny GUP-6186 15

Aug 2         
(8:00)

Aug 8         
(8:00)

XPCS Lal/Sarka GUP-5374 18

Aug 9         
(8:00)

Aug 15         
(8:00)

Surface XPCS Dhinojwala GUP-6181 18

Aug 16         
(8:00)

Aug 18       
(8:00)

Summer School Lang GUP-6362 6

Aug 18         
(8:00)

Aug 25         
(8:00)

SAXS Kim GUP 5844 21

Sector 8-ID-I - Run 2006- 02

Number of Shifts
Date/ Time
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